AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT [ “OMTAeTIPeomE ey
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO, 5. PROJECT NO. grappiicable
0003 06/28107 PR-R7-07-10473
6. ISSUED BY CODE] 7. ADMINISTERED BY 0f other thanitem 6y CODE
U.S. EPA Region VI
PLMG/RFMBIAAMS

801 North 5th Street
Kansas City, KS 66101

8. NAME AND ADDRESS OF CONTRACTOR (No., streed, county, State and ZIF Code) ) 9A. AMENDMENT OF SOLICITATION NO.

CH2M HILL, INC. SB. DATED {SEE TEM 11)
1100 112TH AVENUE, N.E.
Bellevue, WA 98004 v 10A, MODIFICATION OF CONTRACT/ORDER
NO,
68-57-04-01 TO# 34
108, DATED (SEEITEM 10
CODE FACILITY CODE | ‘ 09/29/06

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[} The above numbered soficitation is amended as set forth in itemn 14. The hour and date specified for receipt of Offers []is extended, [] is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the soficitation or as amended, by one of the following methods:
{a) 8y completing Items 8 and 15, and returming copies of the amendment; {b) By acknowledging receipt of this amendment on each cepy of the offer
submitted; or (¢} By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FALURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULY

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
tetter, provided each telegram or lefter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (f required)
See the section, Accounting/Appropriation Data, in the attachment on Page 2.

13, THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED iN ITEM 14.

) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: {Spechy authority THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
TRACT ORDER NO. IN ITEM 10A

8. THE ABOVE NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE GHANGES (such as changes in paying office,
appropriation date, et=) BET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

. THIS SUPPLEMENTAL AGREEMENT IS5 ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specity type of modification and authorit)
X In accordance with clause B.1

E, IMPORTANT: Contractor [X] is not, 1}is required to sign this document and retum copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF soction ingys, g soliciat subject matter where feasible}

The purpose of this modification is to incrementally fund $182,802 to fully fund task order.

Except as provided herein, ail terms and condifions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force
and effect.

18A,  NAME AND THTLE OF SIGNER {Type or print} 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or pring
YOLANDA M N ERO
15B.  CONTRACTOR/OFFEROR 156C  DATE SIGNED - Tﬁ 16C. DATE SIGNED
{Signature of person avthorized to sigr Hng CZ‘JTJE!] 06’28’07

PREVIOUS EDITION UNUSABLE Prescribed by GSA

NEN 7540-01-152-8070 30108 ' ' STANDARD FORM 30 (REV 10-83)
FAR {48 CFR) 52.243



CDA Basin RD/RA Monitoring

Contract: 68-57-04-01, Task Order: 0034, Mod: G003

Lead PR Number: PR-R7-07-10473

Summary Information

Title: CDA Basin RD/RA Monitoring

Period of Performance: From: 09/29/06
To: 09/28/08

Award Date: 09/29/06

Total Funding: $377,802.00

Accounting/Appropriation Data

The following item(s) have been added:

Program Site/ Cost
POP DCH BFYS Appr.# Org Element Project Org
Base QRCO54 07 T 0AQCR 302ZDD2C 102QRA03 CGO4
Funding Breakout
ABcct.Info Funding Category

FY2007 -~ QRCO039 [M] Cost Ceiling

[M] ~ Modified
[A] ~ Added

Attachments
The following item(s) have been added:

Attachment Name

Cumulative Task Order Funding

TO Totals

The following item(s) have been modified:

Category POP From

o o ot o i ot e e e e et e v v vt v oy b S o g e hoon o P v e e Vo P o o e wwrn o oo oo e v et

Cost Ceiling Base Pd. $195,000.00

TO Classification

The following changes have occcurred:

ob /
Clss Anmount C
" 2505 s1s2,802.00 C
Amount
~ $45,000.00
 $45,000.00
$150,000.00
"~ $150,000.00
$182,802.00
~ $182,802.00
By To
""""" $182,802.00  $377,802.00
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Cumulative Task Order Funding :
Contract: 68-87-04~01, Task Order: 0034, Mod: 0003 Lead PR Number: PR-R7-07-10473

The Task Order Celling has changed from $195,000.00 to $377,802.00.

Cunmulative Task Order Funded Amounts
Funded via Basic TO - $45,000.00
Funded via MOD 0001 $0.00
Funded via MOD 0002 $150,000.00
Funded via MOD 0003 $182,802.00
Cumulative TO Funding Subtotal $377,802.00
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